COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/08/2004

ESTIMATE SUMMARY 15:59:48
CONTID: C14208 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14208-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 39.0 DAYS TIME ALLOW: 65 WORK DAYS
Manitou to I-25 PERCENT TIME: 60.00 ORIG TIME ALLOW: 65 WORK DAYS
PROJECT NO: NH 0242-039
Manitou to I-25
NAME OF ROAD:
PROJECT COUNTIES: EL PASO TELLER
PARK, REGION 2
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 06/25/2004 DATE TIME STARTED 04/19/2004
2635 DELTA DRIVE DATE LET 12/18/2003 DATE WORK BEGAN
DATE AWARDED 01/08/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/26/2004 DATE ACCEPTED
COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 04/19/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,529,078.78 PARTICIPATING $ 1,972,834.86 $ 911,582.60
AWARD PROJECT AMT: ¢  4,015,672.71 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 43.56% TOTAL EARNINGS 1,972,834.86 911,582.60
FUNDS AVAILABLE: $ 2,556,243.92 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,972,834.86 911,582.60
TOTAL CLAIMS: $ 0.00 RETAINAGE -12,859.13 -5,212.58
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,959,975.73 906,370.02
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,959,975.73 906,370.02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 906,370.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

SITE A - MANITOU SPGS TO I-25

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00203
0010 202-00240
0015 202-01130
0020 203-00010
0025 203-00060
0030 203-00062
0035 203-01100
0040 203-01500
0045 203-01597
0050 210-00810
0055 210-01140

C14208

14208-BID
NH 0242-039
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RESET GUARDRAIL TYPE 4

(PLANING)

(COMPLETE IN PLACE)

(COMPLETE IN PLACE)
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PCN: 14208-BID ESTIMATE RUN 07/08/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0003 15:59:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - MANITOU SPGS TO I-25
0060 210-04010 ADJUST MANHOLE 10.000 0.000
EACH 0.000 0.00
439.93000 0.000 0.00
0065 212-00006 SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
527.77000 0.000 0.00
0070 213-00003 MULCHING (WEED FREE) 0.500 0.000
ACRE 0.000 0.00
527.77000 0.000 0.00
0075 213-00061 MULCH TACKIFIER 75.000 0.000
1B 0.000 0.00
3.17000 0.000 0.00
0080 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 139.560 35.700
TON 103.860 8,806.29
84.79000 139.560 11,833.29
0085 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 34,345.000 14,318.090
TON 1,023.720 35,645.93
34.82000 15,341.810 534,201.82
0090 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 14,081.000 3,142.000
GAL 2,201.000 1,980.90
0.90000 5,343.000 4,808.70
0095 411-90010 *ASPHALT REJUVENATING AGENT 22.000 0.000
GAL 0.000 0.00
2.37000 0.000 0.00
0100 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 14.000 7.000
TON 0.000 0.00
162.27000 7.000 1,135.89
0105 603-01240 *24 INCH REINFORCED CONCRETE PIPE 96.000 0.000
LF 96.000 6,667.20
69.45000 96.000 6,667.20
0110 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 1.000 490.06
490.06000 1.000 490.06



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14208-BID ESTIMATE RUN 07/08/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0003 15:59:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A - MANITOU SPGS TO I-25

0115 603-10120 *12 INCH CORRUGATED STEEL PIPE 60.000 60.000
LF 0.000 0.00
71.60000 60.000 4,296.00
0120 604-19105 *INLET TYPE R L 5 (5 FOOT) 1.000 0.000
EACH 0.800 2,744.41
3,430.51000 0.800 2,744.41
0125 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 40.000 0.000
LF 0.000 0.00
10.97000 0.000 0.00
0130 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 1,840.000 0.000
LF 0.000 0.00
15.72000 0.000 0.00
0135 606-01460 *MEDIAN TERMINAL 1.000 0.000
EACH 0.000 0.00
4,454.02000 0.000 0.00
0140 606-02005 *END ANCHORAGE (FLARED) 3.000 0.000
EACH 0.000 0.00
1,363.29000 0.000 0.00
0145 608-00000 *CONCRETE SIDEWALK 285.000 0.000
sy 0.000 0.00
29.17000 0.000 0.00
0150 608-00010 *CONCRETE CURB RAMP 88.000 0.000
SY 0.000 0.00
109.27000 0.000 0.00
0155 608-10000 *SIDEWALK DRAIN 12.000 0.000
LF 0.000 0.00
319.30000 0.000 0.00
0160 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 175.000 0.000
LF 0.000 0.00
14.29000 0.000 0.00
0165 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,940.000 0.000
LF 0.000 0.00

10.82000 0.000 0.00



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14208-BID ESTIMATE RUN 07/08/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0003 15:59:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A - MANITOU SPGS TO I-25

0170 609-60011 CURB TYPE 6 (SECTION M) 30.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0175 612-00001 DELINEATOR (TYPE I) 10.000 0.000
EACH 0.000 0.00
21.11000 0.000 0.00
0180 612-00002 DELINEATOR (TYPE II) 5.000 0.000
EACH 0.000 0.00
23.22000 0.000 0.00
0185 612-00003 DELINEATOR (TYPE III) 5.000 0.000
EACH 0.000 0.00
25.33000 0.000 0.00
0190 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000
EACH 0.000 0.00
20,448.30000 0.000 0.00
0195 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000
EACH 0.000 0.00
3,114.86000 1.000 3,114.86
0200 626-00000 *MOBILIZATION 0.500 0.300
LS 0.000 0.00
99,148.92000 0.300 29,744.68
0205 627-00001 *PAVEMENT MARKING PAINT 1,004.000 629.000
GAL 375.000 9,915.00
26.44000 1,004.000 26,545.76
0210 627-00005 *EPOXY PAVEMENT MARKING 550.000 0.000
GAL 0.000 0.00
53.36000 0.000 0.00
0215 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 5,720.000 2,793.000
SF 0.000 0.00
8.56000 2,793.000 23,908.08
0220 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 6,526.000 0.000
LINE)
SF 0.000 0.00

9.04000 0.000 0.00
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PCN: 14208-BID ESTIMATE RUN 07/08/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0003 15:59:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - MANITOU SPGS TO I-25
0225 630-00000 *FLAGGING 800.000 374.250
HOUR 376.000 7,711.76
20.51000 750.250 15,387.63
0230 630-00007 *TRAFFIC CONTROL INSPECTION 23.000 12.000
DAY 11.000 2,097.70
190.70000 23.000 4,386.10
0235 630-00012 *TRAFFIC CONTROL MANAGEMENT 47.000 22.000
DAY 25.000 9,501.50
380.06000 47.000 17,862.82
0240 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 4.000
EACH 0.000 0.00
182.65000 4.000 730.60
0245 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000 23.500
EACH 0.000 0.00
77.11000 23.500 1,812.09
0250 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
2,759.86000 1.000 2,759.86
0255 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 1.000
TYPE)
EACH 0.000 0.00
1,327.15000 1.000 1,327.15
0260 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 150.000 2.000
EACH 0.000 0.00
34.34000 2.000 68.68
0265 630-80380 *TRAFFIC CONE 300.000 100.000
EACH 0.000 0.00
7.99000 100.000 799.00
0270 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70021 F/A ON-THE-JOB TRAINEE 1,408.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14208-BID ESTIMATE RUN 07/08/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0003 15:59:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A - MANITOU SPGS TO I-25

0280 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70025 F/A QUALITY INCENTIVE PAYMENT 141,684.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70034 F/A SMOOTHNESS INCENTIVE PAYMENT 56,320.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 900-00006  ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL -2,250.000 -2,250.00
1.00000 -2,250.000 -2,250.00
CAT 0200 CURRENT AMT $ 2,394,626.09 $ 162,876.15% 876,412.57

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE

0300 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 7,046.000 0.000
sy 7,046.000 5,143.58
0.73000 7,046.000 5,143.58
0305 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 19,517.000 13,015.000
LF 5,159.000 11,040.26
2.14000 18,174.000 38,892.36
0310 202-01300 *REMOVAL OF END ANCHORAGE 47.000 2.000
EACH 5.000 546.70
109.34000 7.000 765.38
0315 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 3,000.000 0.000
cY 0.000 0.00
20.75000 0.000 0.00
0320 203-01140 ROLLING 20.000 0.000
HOUR 0.000 0.00

93.40000 0.000 0.00
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PCN: 14208-BID ESTIMATE RUN 07/08/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0003 15:59:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE

0325 203-01500 BLADING 40.000 0.000
HOUR 0.000 0.00
83.04000 0.000 0.00
0330 203-01597 POTHOLING 5.000 0.000
HOUR 0.000 0.00
169.21000 0.000 0.00
0335 210-01200 *RESET END ANCHORAGE 13.000 0.000
EACH 13.000 12,482.34
960.18000 13.000 12,482.34
0340 212-00006 SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
527.77000 0.000 0.00
0345 213-00003 MULCHING (WEED FREE) 0.500 0.000
ACRE 0.000 0.00
527.77000 0.000 0.00
0350 213-00061 MULCH TACKIFIER 75.000 0.000
1B 0.000 0.00
3.17000 0.000 0.00
0355 403-33721 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 28,069.000 0.000
TON 7,868.250 290,102.38
36.87000 7,868.250 290,102.38
0360 405-00000  *HEATING AND SCARIFYING TREATMENT 230,424.000 47,405.000
SY 170,576.000 233,689.12
1.37000 217,981.000 298,633.97
0365 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 11,565.000 0.000
GAL 1,792.000 1,612.80
0.90000 1,792.000 1,612.80
0370 411-90010 *ASPHALT REJUVENATING AGENT 23,041.000 2,709.000
GAL 11,840.000 28,060.80
2.37000 14,549.000 34,481.13
0375 506-00206 RIPRAP (6 INCH) 37.000 0.000
cy 37.000 3,081.36

83.28000 37.000 3,081.36
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PCN: 14208-BID ESTIMATE RUN 07/08/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0003 15:59:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE
0380 507-00400 BITUMINOUS SLOPE AND DITCH PAVING 20.000 0.000
TON 0.000 0.00
162.27000 0.000 0.00
0385 603-10120 *12 INCH CORRUGATED STEEL PIPE 100.000 100.000
LF 0.000 0.00
71.60000 100.000 7,160.00
0390 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 22,061.000 12,008.000
LF 5,881.000 64,514.57
10.97000 17,889.000 196,242.33
0395 606-01320 *END ANCHORAGE TYPE 3B 8.000 0.000
EACH 0.000 0.00
509.91000 0.000 0.00
0400 606-01370 *TRANSITION TYPE 3G 6.000 0.000
EACH 0.000 0.00
924.42000 0.000 0.00
0405 606-01385 *TRANSITION TYPE 3J 8.000 4.000
EACH 4.000 2,965.36
741.34000 8.000 5,930.72
0410 606-01390 *END ANCHORAGE TYPE 3K 8.000 4.000
EACH 4.000 3,767.56
941.89000 8.000 7,535.12
0415 606-02003 *END ANCHORAGE (NONFLARED) 39.000 29.000
EACH 10.000 14,190.00
1,419.00000 39.000 55,341.00
0420 609-60011 CURB TYPE 6 (SECTION M) 400.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0425 612-00001 DELINEATOR (TYPE I) 10.000 0.000
EACH 0.000 0.00
21.11000 0.000 0.00
0430 612-00002 DELINEATOR (TYPE II) 5.000 0.000
EACH 0.000 0.00
23.22000 0.000 0.00
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PCN: 14208-BID ESTIMATE RUN 07/08/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0003 15:59:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE

0435 612-00003  DELINEATOR (TYPE III) 5.000 0.000
EACH 0.000 0.00
25.33000 0.000 0.00
0440 615-00030  EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
3,114.86000 0.000 0.00
0445 615-00050  EMBANKMENT PROTECTOR TYPE 5 12.000 0.000
EACH 0.000 0.00
1,451.87000 0.000 0.00
0450 626-00000  *MOBILIZATION 0.500 0.300
LS 0.000 0.00
99,148.92000 0.300 29,744.68
0455 627-00001  *PAVEMENT MARKING PAINT 1,291.000 208.000
GAL 1,083.000 28,634.52
26.44000 1,291.000 34,134.04
0460 627-00005  *EPOXY PAVEMENT MARKING 799.000 0.000
GAL 0.000 0.00
53.36000 0.000 0.00
0465 627-01003  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 990.000 0.000
SF 0.000 0.00
8.56000 0.000 0.00
0470 630-00000  *FLAGGING 1,794.750 599.250
HOUR 1,195.500 24,519.71
20.51000 1,794.750 36,810.32
0475 630-00001  *PILOT CAR OPERATION 245.000 32.750
HOUR 119.500 4,633.02
38.77000 152.250 5,902.73
0480 630-00007  *TRAFFIC CONTROL INSPECTION 22.000 11.000
DAY 11.000 2,097.70
190.70000 22.000 4,195.40
0485 630-00012  *TRAFFIC CONTROL MANAGEMENT 46.000 22.000
DAY 24.000 9,121.44

380.06000 46.000 17,482.76
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PCN: 14208-BID ESTIMATE RUN 07/08/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0003 15:59:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE
0490 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 1.000
EACH 0.000 0.00
182.65000 1.000 182.65
0495 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 9.000
EACH 3.000 231.33
77.11000 12.000 925.32
0500 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 0.000
TYPE)
EACH 0.000 0.00
1,327.15000 0.000 0.00
0505 630-80380 *TRAFFIC CONE 100.000 32.500
EACH 0.000 0.00
7.99000 32.500 259.68
0520 210-04200 ADJ GDRAIL 3,939.000 0.000
LF 3,939.000 8,271.90
2.10000 3,939.000 8,271.90
CAT 0201 CURRENT AMT $ 2,125,744.47 $ 748,706.45$ 1,095,313.95
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0510 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.000
EACH 0.000 0.00
7,599.90000 0.000 0.00
0515 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,108.32000 1.000 1,108.32
CAT 0400 CURRENT AMT $ 8,708.22 $ 0.00$ 1,108.32
PROJECT TOTAL CURRENT AMT $ 4,529,078.78 $ 911,582.60 S 1,972,834.84



